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ISSUES 
 
 
Joint Training Facility 

The Corps of Engineers has indicated that the department is on the right track 
regarding permitting and mitigation.  The project team is working toward 
resolution and settlement.  Meanwhile, now that we have the temporary 
occupancy permit, the Fire Department has begun some training activities on the 
site.  Seattle Public Utilities Director Chuck Clarke toured the site, and his staff 
are preparing to begin their training as well. 

Land Acquisition 

Fire Station 20:  On April 3, we made a presentation to the City Council 
Committee of the Whole, which included a public session and a later executive 
session. 

A number of the council members had visited the area and expressed interest in 
alternative sites.  SFD & FFD explained that expansion at the current site best 
meets the Fire Department’s operational needs.  With regard to the current site, 
some council members questioned whether the new Fire Station 20 could be 
built on a smaller site by purchasing two homes, rather than the proposed three-
parcel acquisition.  At Council’s request, the departments have provided 
additional briefing materials on the station program, including code requirements, 
the required footprint, and the reasons for the need to acquire all three sites.   

A smaller site would compromise the functioning of the station and would create 
bulk and scale that would not fit with the neighborhood.  Neighbors have already 
expressed concern about how a larger station would fit.  Between the increase in 
response times for a compromised station layout and the neighborhood fit issues, 
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SFD and FFD believe that all three properties are necessary.  The Public Safety 
Committee has not yet scheduled a hearing for this matter. 

Fire Station 37:  We mailed notice of the proposed site to more than 14,000 
addresses, and we have been contacted by five individuals.  Only one person 
has expressed concerns, and no one appeared to speak at the April 18 Public 
Safety Committee meeting.  At that meeting, the committee voted unanimously in 
favor of the ordinances authorizing purchase of the property for the new station.  
The full Council will vote on this on April 25. 

Fire Station 6:  We continue to evaluate sites for this station. 

 

Active Levy Projects 
 

• Eleven Levy projects are under way.   
• Emergency Water Supply project (Hose and Hardened Hydrants) is complete. 

 
Project Status Anticipated Completion Date Budget 
Emergency Power 
Supply 

All six 
generators were 
delivered in 
2005.   

Revised Schedule - Parks is 
completing installations in 
April 

In budget  

Emergency Supply 
Caches 

In design 2nd Quarter 2006 In budget 

Small Fire Boat In construction 2nd Quarter 2006 In budget 
Large Fire Boat In construction 4th Quarter 2006 In budget 
FS10 Replacement In construction 4th Quarter 2007 In revised 

budget 
Fire Station 2 Historic 
Major Renovation 

In planning 
 

4th Quarter 2009 In revised 
budget 

Fire Station 17 Historic 
Major Renovation and 
Addition 

In planning 4th Quarter 2008 In revised 
budget 

Fire Station 28 Major 
Renovation and 
Addition 

In planning 4th Quarter 2008 In revised 
budget 

Fire Station 31 Minor 
Renovation and 
Seismic/Safety Upgrade 

In planning 4th Quarter 2007 In revised 
budget 

Joint Training Facility 95% complete 1st Quarter 2007 In revised 
budget 

Land Acquisition Various stages No date certain In budget 
 



4/21/06 3 

Monthly Status Report 
 
 
Fire Station 10 Project 
Hoffman Construction bid and awarded subcontracts for site shoring in 
December 2005 and site work and contaminated soils removal in February 2006.  
Hoffman plans to award subcontracts for structural steel, mechanical, electrical 
and plumbing and concrete later this month.  The final bid packages will be 
advertised this month, with awards planned for May 2006.  
 
Excavation of contaminated soils is well underway.  The project team has worked 
with the client group to identify reductions in project scope to cover costs 
associated with removing greater levels of contaminated soils than previous 
environmental testing had identified. 
 
Emergency Power Supply 
Installation of the generator at the Delridge Community Center is complete.  
Parks Department hopes to install one generator a week, and met recently with 
the School District to discuss final placement of the generator at Rainier Beach 
Community Center.  
 
Emergency Supplies Caches 
We plan to go out to bid for the cache buildings in approximately three weeks.  
We have determined we will be able to use an existing City vendor to procure 
most of the supplies for the caches. 

Small Fireboat 
The engines and transmission have been installed.  Our naval architect and Fire 
Department boat engineer flew to Ontario on April 10 to monitor installation and 
alignment of machinery.  We are on target for a May delivery. 

Large Fireboat 
Construction is proceeding on schedule.  The double bottom hull was flipped 
over late last month, all equipment has been ordered, and construction is 30 
percent complete.   
 
Neighborhood Station Program (Fire Stations 2, 17, 28, and 31) 
We are currently in contract negotiations with the four design teams chosen for 
these projects and expect to finalize contracts later this month.  The design 
teams are Arai Jackson (Fire Station 2); Bassetti Architects (Fire Station 17); 
Schreiber, Starling, and Lane (Fire Station 28); and Snyder, Hartung, Kane, and 
Strauss (Fire Station 31).  Project managers are scheduling get-to-know-the-
station visits – including ride-alongs – to their respective stations, which will give 
them a better understanding and appreciation of the operations and needs of 
each station. 
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Detailed Budget Status 
 
 

            City of Seattle - Fire Facilities and Emergency Response Levy Program

        EXECUTIVE SUMMARY REPORT of PROJECTS
            As of March 31, 2006 (dollars in $1,000's) 

B
u

d
g

et

L
if

e-
to

-D
at

e 
S

p
en

d
in

g

%
 B

u
d

g
et

 S
p

en
t

E
n

cu
m

b
ra

n
ce

T
o

ta
l S

p
en

t 
o

r 
E

n
cu

m
b

er
ed

B
u

d
g

et
 %

 
S

p
en

t 
o

r 
E

n
cu

m
b

er
ed

Active Projects:
A1FL101 Real Estate Acquisition 22,752$         13,903$       61% 223$            14,126$       62%
A1FL110 FS10 Replacement 43,451$         4,927$         11% 1,288$         6,215$         14%
A1FL202 Joint Training Facility 26,532$         24,303$       92% 449$            24,752$       93%
A1FL302 Emergency Fire Suppression Water Supply 820$              594$            72% 4$                598$            73%
A1FL303 Emergency Community Disaster Supplies 760$              56$              7% -$                 56$              7%
A1FL304 Emergency Community Shelters Power Supply 480$              288$            60% 141$            429$            89%
A1FL401 Large Fireboat 12,117$         4,180$         34% 7,020$         11,200$       92%
A1FL403 Small Fireboat 1,734$           950$            55% 629$            1,579$         91%

TOTALS for ACTIVE PROJECTS 108,646$       49,201$       45% 9,754$         58,955$       54%
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Upcoming Projects:
A1FL102 Station 2 Remodel 14,532$         -                   -                   -                   -                   0%
A1FL117 Station 17 Remodel 10,960$         -                   -                   -                   -                   0%
A1FL128 Station 28 Remodel 12,600$         -                   -                   -                   -                   0%
A1FL131 Station 31 Remodel 2,544$           -                   -                   -                   -                   0%

TOTALS for UPCOMING PROJECTS 40,636$         -                   -                   -                   -                   0%

B
u

d
g

et

L
-T

-D
 S

p
en

d
in

g

%
 B

u
d

g
et

 S
p

en
t

E
n

cu
m

b
ra

n
ce

T
o

ta
l S

p
en

t 
o

r 
E

n
cu

m
b

er
ed

B
u

d
g

et
 %

 S
p

en
t 

o
r 

E
n

cu
m

b
er

ed

Active Projects:
TOTALS 108,646$       49,201$       45% 9,754$         58,955$       54%

Upcoming Projects:
TOTALS 40,636$         -$                 0% -$                 -$                 0%

Inactive Projects:
TOTALS $125,785 -$                 0% -$                 -$                 0%

Fire Levy Program
TOTALS 275,067$       49,201$       18% 9,754$         58,955$       21%

TOTALS

TOTALS

TOTALS

 
 


